

Bleadon in Bloom

Project overview – 15 November 2018

Budget approved on 10th December 2018 (minute 317.17)

Kirsten Hemingway

Contents

Project Description and Planning	2
Bleadon Map and Zones	2
Tubs and Furniture needed for each zone	3
Ancillaries and tools	3
Plants	4
Budget	5
Timeline	5

Project Description and Planning

It is ambitious to develop this project, we know that it will take a few years before we have enough people and are operating in a way that will stand a chance at winning. However, the support provided by the team will mean that we will learn quickly and get known to the judges. It will also help people in the village get used to what they have to do as a team to pull off a win.

Bleadon Map and Zones



Zone One – Bus Stop and field at entrance to village

Zone Two – Post office, Café and round the Croquet Pitch

Zone Three – End of Chestnut lane, Allotments, start of Footpath, Water Cupboard, Field opposite Cottages

Zone Four – Edges of Rhyne – all of them

Zone Five – Entrance to Hall, Park and Wishing Well #

Zone Six – Bridge road and Escape

Zone Seven - Church, Bus Stop and Pub

Zone Eight – Birch Avenue and the Veale

Zone Nine – Celtic way, Hill top and Bus Stop

Zone 10 – Hilcote

Zone 11 – Roman Road

Tubs and Furniture needed for each zone

Zone	Location	Furniture
1	Bus Stop	New Planter – three levels – may need to build – Welcome to Bleadon in Bloom
2	None	No furniture needed here
3	Start of Footpath at end of Purn Way	Herb Wall (built from Pallet – trailing herb plants)
	By Water Treatment	Patch of grass at front tubs or planter
4	None	No furniture
5	Entrance to hall	Two new planters or tubs – replace benches and arches planters
	Wishing Well area	New Planters
6	Escape area	Planters welcoming you in to village using grass verge
7	Church Cross	New planters
	bus stop and around the church room	Two new planters
	Pub	New planters?
8	Birch avenue and the Veal	2 New Planters
9	Hilcote	Planter or selection of planters by grit bin
	Bus stop	Planter or display at Bus stop
10	Roman Road	Herb wall by Hellenge hill or near footpath ends
11	Hill Top	Right furniture at Road end to denote entering Bleadon

Ancillaries and tools

We will need:

9 Trowels

Specialist tool for planting bulbs

Tools for weeding – Hoes

Tools for digging flower beds – 2 sets – Shovel and Fork

Tools will be kept by Ranger or by Andy Eddy. Signed in or out by team leader depending on who is leading.

Plants

Zone	Location	Furniture
1	Bus Stop	Selection of the Herbs and tub plants
	Alistair's Field	Willow trees x 3
2	Post office	Selection of the Herbs and tub plants in troughs
2	Around croquet pitch	Selection of the bulbs plus hedge germander, other herbs in to the bottom of the fencing
2	Café	Hanging baskets
3	Start of Footpath at end of Purn Way	Herb Wall (built from Pallet – trailing herb plants)
3	Tubs in Chestnut Lane	Selection of the tub plants
3	By Water Treatment	Selection of tub plants and herbs
4	All rhyme areas	Bee bomb wild flower plants,
5	Entrance to hall	Selection of the Herbs and tub plants in troughs
	Youth club planters	Selection of the Herbs and tub plants in troughs
	Wishing Well area	Selection of the Herbs and tub plants in troughs
	Banks around park	Bulbs, Wild Flowers, herbs in bottom of fencing
6	Escape area	Selection of the Herbs and tub plants in troughs
7	Church Cross	Selection of the Herbs and tub plants in troughs
	bus stop and around the church room	Selection of the Herbs and tub plants in troughs
	Pub	Selection of the Herbs and tub plants in troughs and Hanging baskets
8	Birch avenue and the Veal	Selection of the Herbs and tub plants in troughs
	Big bank area	Bulbs, Wild Flowers
9	Hilcote	Selection of the Herbs and tub plants in troughs
	Bus stop	Selection of the Herbs and tub plants in troughs
10	Roman Road	Herb wall plants
11	Hill Top	Selection of the Herbs and tub plants in troughs

Herb Wall Plants:

Planter Plants:

Bank plants

Bulbs

Budget

Bleadon In Bloom Budget Estimate - October 2018:

Item	Quantity	Unit cost	Total £
Tub Planters	16	£35	£560
Troughs	5	£100	£500
Compost	30	£5	£150
Trees	3	£20	£60
Stones/Gravel	30	£5	£150
Benches	2	£200	£400
Plants	500	£1	£500
Tools			£100
Total			£2,420

Timeline

Month	Zone	Jobs
November	2, 4, 5, 8	Plant B bombs and bulbs
November	All	Give Tub plant seeds or starters to growers
December	All	Meeting to see where we are Plan building of planters
February	All	Cut all grass
February	All	Plant Herb wals
March	All	Put planters in
March	All	Compost in
April	All	Meeting to see where we are and plan
May	All	Plant everything